Date: Aug. 2, 2022

## Recent Week(s):

- Crews completed the removal and replacement of the water main in the 600 block of 10<sup>th</sup> Street.
- Joint trench and irrigation systems were installed in the 600 block of 10<sup>th</sup> Street.
- Concrete work was completed for the building entrance improvements along the 10<sup>th</sup> Street and 7<sup>th</sup> Avenue sides of the Owen Block Building. Please be aware that fencing will remain until the railings can be installed.
- Geogrid and granular subbase were installed and the 600 block of 10<sup>th</sup> Street was prepped for paving.
- Work began in the 600 block of 9<sup>th</sup> Street. Pavement removal and storm sewer installation were completed from 6<sup>th</sup> Avenue to the alley.



## **Looking Ahead:**

- Paving operations will continue in the 600 block of 10<sup>th</sup> Street. Mainline pavement and west side sidewalks are expected to be installed.
- Work will continue in the 600 block of 9<sup>th</sup> Street. The roadway will be prepped for paving and the roadway and sidewalks are expected to be installed.
- Work will continue on the sidewalk improvements in front of the Broad & Main building. Brick pavers are expected to be installed.
- In the next few weeks, bike racks and trash receptacles will be installed by the Parks and Recreation Department along 7<sup>th</sup> Avenue and in the 11<sup>th</sup> Street Plaza area.

## **Event Info:**

- Uptown Getdown returns to City Square Park this Thursday, Aug. 4. There will be some parking spaces reserved along the south side of the park to accommodate the band setup. Uptown Getdown will be held at City Square Park every Thursday in August.
- The Uptown Marion Market returns to 7<sup>th</sup> Avenue and City Square Park on Saturday, Aug. 13. With more than 35 vendors participating, there will be some localized road closures in Uptown Marion. Seventh Avenue between 10th and 12th Streets will close to through traffic from 6 a.m. until 1 p.m. that day. A detour will be posted.

## **Contact Information:**

Jacob Hahn Assistant City Engineer 319-743-6340 jhahn@cityofmarion.org Brooke Prouty
Main Street Director & Business Liaison
319-743-4726
brooke@marioncc.org



